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Bi-Weekly Progress Report No. 11
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from August 6, 2011 to August 19, 2011.

The work performed during this reporting period includes: general clean-up, buried electrical conduit
and pull boxes installation, HDPE pipe installation, building structural steel erection, continue pouring
concrete building floor slabs, installed well vault hatches and receipt of treatment system equipment.
This work is summarized in further detail below. A list of the supporting documentation attached with
this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Yash Saha Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Long Island Building Systems — ACI Subcontractor

Jon Pullize Foreman
Aaron Budeno Laborer
Walter Nyborg Laborer

T&F Enterprises — ACl Subcontractor

Tim Taub Owner/Operator
Chris Kozikowski Operator
Nick Gambino Laborer

Sampogna — ACI Subcontractor
Nick Sampogna Owner/Operator
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Bi-Weekly Progress Report No. 11
Phase 2 — Ground Water Treatment System Construction

Anner Portillo Laborer
Pedro Huezo Laborer
Enrique Calles Laborer
Eugenio Guevara Laborer
JK Electric — ACI CSubcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman
Joe Cavano Laborer

3.0 Summary of Work Performed
The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each

working day):

B Building Floor Slab Work

>

Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed
and poured building floor slabs with embedded welded wire fabric (W6xW6), water
stops and required reinforcing reinforcement steel (rebar). The building slab was poured
in four stages. Floor surfaces received a machine trowel finish. All corners were
chamfered and removable “zip strips” were used where applicable along joints. These
strips will be removed and gaps will be filled with appropriate caulk material. All
concrete was vibrated while it was poured into the forms. This placement method
ensures proper filling of the form cavities. The concrete was cured, slowly for 4 days
using burlap sheets soaked with water and the forms were removed. Concrete samples
were collected by CM Testing for strength testing as specified.

B Extraction Well Area Work

>

T&F excavated the area around the three extraction wells to allow installation of the
well vaults and bollard posts. Well vaults were placed around the wells after the
electrical conduits were extended and the HDPE /Galvanized transition fittings were
installed. Following vault placement, the aluminum hatches were placed atop the vaults.
A total of 11 cylindrical forms were set to assist in the installation of the removable
bollard posts. Clean stone was then placed around the vaults and bollard forms to
within 6” of the final grade.

B Underground Electric Installation

>

JK Electric installed underground PVC conduits and precast concrete pull boxes as
specified and shown on the contract drawings.

B Building Structural Steel Erection

>

Long Island Building Systems (LIBS) started erection of the pre-engineered steel
structure, manufactured by American Buildings Company. Erection started by, first
sorting and inventorying the on-site components. LIBS also inspected and cleaned up
the embedded anchor bolts. An articulated material lift was used in conjunction with a
scissors man-lift to begin erection. The structure columns were set first, followed by the
connecting beams.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 11
Phase 2 — Ground Water Treatment System Construction

Well Head Work
» T&F, JK Electric and ACI all contributed to completing the work associated with the well
area. All electrical buried electrical conduit, vaults and underground mechanical piping
were installed in accordance with the contract documents.

Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

Material Deliveries
» 5500 gallon Influent Tank T-1

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 8-0-11
Day Tuesday
WEATHER: Pt Cloud
TEMP: 71/82 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
0800 Mike Jarski Jarski Concrete Coring
0800 Jeff Jarski Jarski Concrete Coring

EQUIPMENT IN USE:

TL-250 Skid Steer — not used

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F placing structural fill within building foundation area. Also completing 4" effluent piping to storm structure.
JK electric installing electrical conduit from existing ug conduit toward treatment building. Road saw-cut and trench excavated for

installation of conduit. Main service vault installed north of treatment building. Vault is a 3-piece precast structure that will house
the electrical wiring that connects to the above ground transformer.

N/A

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 8-10-11

Day Wednesday

WEATHER: Sunny

TEMP: 66/86 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Yosh Saha
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — not used

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Sampogna on-site briefly to pick up skid-steer.

ACI walked entire jobsite and cleaned debris and firmed up construction fence, barricades and caution tape.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Power Tools
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 8-11-11

Day Thursday

WEATHER: Sunny

TEMP: 64/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, A. Rahamani
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Well Vaults
0700 Jason Kambak T&F Well Vaults
0730 J.Kilkullen JK Electric Main Service
0730 Mike JK Electric Main Service
0730 Joe JK Electric Main Service
0830 Steve Hays Metal Bilt Building Assembly
0830 Martin Munoz Metal Bilt Building Assembly
0830 Elid Lopez Metal Bilt Building Assembly
0830 Keny Hidalgo Metal Bilt Building Assembly

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI used skid-steer to fill in depressions along pipe trench.

T&F worked at the well area all day. They fused 90 deg elbows and transition fittings on the 3 HDPE pipes. Installed the precast
vaults at each well. Set the power and instrumentation vaults for JK Electric. They also backfilled around the vaults.

JK Electric trenched from existing conduit east of GWP-10 pump house to the new main service vault, north of the treatment
building.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Metal Bilt crew setting columns for treatment building.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Housekeeping

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-12-11

Day Eriday

WEATHER: Sunny

TEMP: 66/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Y.Saha
Arrowhead/Tom Gleave, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS

Chris Kozikowski T&F Well Vaults

Jason Kambak T&F Well Vaults
0730 J.Kilkullen JK Electric Main Service
0730 Mike JK Electric Main Service
0730 Joe JK Electric Main Service
0700 Steve Hays Metal Bilt Building Assembly
0700 Martin Munoz Metal Bilt Building Assembly
0700 Elid Lopez Metal Bilt Building Assembly
0700 Keny Hidalgo Metal Bilt Building Assembly

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric trenched from new main service vault to treatment building to connect conduit,

Metal Bilt crew continuing to erect building steel.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Power Tools

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Meeting — 10:00am ACI, EPA and CDM

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 8-15-11

Day Manday

WEATHER: Quercast

TEMP: 64/75deg F
WIND: slight
FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM/Jeff Mullen

Arrowhead/Tom Gleave, Joe Cotter

VISITORS

TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
Steve Hays Metal Bilt Building Assembly
Martin Munoz Metal Bilt Building Assembly
Elid Lopez Metal Bilt Building Assembly
Keny Hidalgo Metal Bilt Building Assembly

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

No Subcontractors on site today due to wet weather conditions.

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Buddy System - Communication

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 8-16-11

Day Tuesday

WEATHER: Cloudy/Rain

TEMP: 66/75deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0730 J.Kilkullen JK Electric Main Service
0730 Mike JK Electric Main Service
0730 Joe JK Electric Main Service
0700 Steve Hays Metal Bilt Building Assembly
0700 Martin Munoz Metal Bilt Building Assembly
0700 Elid Lopez Metal Bilt Building Assembly
0700 Keny Hidalgo Metal Bilt Building Assembly

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer - not used
CAT 420D Backhoe
2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

JK Electric completing buried conduit at well area,

Metal Bilt crew continuing to erect building steel.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls — Wet Conditions

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-17-11

Day Wednesday

WEATHER: Sunny

TEMP: 68/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Yash Saha
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope, Cliff Swope
VISITORS

TIME NAME REPRESENTING REMARKS

Chris Kozikowski T&F Well Vaults

Jason Kambak T&F Well Vaults
0830 J.Kilkullen JK Electric Main Service
0830 Mike JK Electric Main Service
0830 Joe JK Electric Main Service
0700 Steve Hays Metal Bilt Building Assembly
0700 Martin Munoz Metal Bilt Building Assembly
0700 Elid Lopez Metal Bilt Building Assembly
0700 Keny Hidalgo Metal Bilt Building Assembly

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site to install pull box covers and misc work associated with underground services

Metal Bilt on site to continue steel structure erection. Approx 80% complete.

CDM Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Bad Safety Habits

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-18-11

Day Thursday

WEATHER: Pt Cloudy

TEMP: 64/78 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Ali Rahamani
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave
VISITORS

TIME NAME REPRESENTING REMARKS

Chris Kozikowski T&F Well Vaults

Jason Kambak T&F Well Vaults
1200 J.Kilkullen JK Electric Main Service
1200 Mike JK Electric Main Service
1200 Joe JK Electric Main Service
1400 Walter Nyborg LIBS Sheathing
1400 John Pulliza LIBS Sheathing
1400 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI applied mastic to the concrete manway risers on the sewage holding tanks. Accepted delivery of the 5500 gallon influent tank,
LIB on site installing miscellaneous framing, bracing and supports.

JK Electric on site to vacuum out pull boxes and buried conduit. The electricians also measured the conduit runs for wire ordering
purposes.

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Harnesses: heavy equipment operation

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-19-11

Day Eriday

WEATHER: Sunny/ Pt Cloudy
TEMP: 72 deg E

WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Ali Rahamani
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI Sawcut asphalt around wells to prepare for concrete pad installation

LIB on site installing miscellaneous framing, bracing and supports.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Harnesses: Hand and Power Tools

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

Main Power Service Vault Base Slab
IMAGO0093.ipg 8/9/2011

Main Power Service Vault
IMAG0094.ipg 8/9/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

Existing Conduit to LIPA Service Vault at Clinton Rd.
IMAGO0095.ipg 8/9/2011

Extraction Well Heads Exposed with Conduits
IMAGO0096.ipg 8/11/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

Anchor Bolt Preparation for Steel Structure Erection
IMAGO0097.ipg 8/11/2011

Columns A-2 & A-3 being Erected
IMAG0098.ipg 8/11/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

Columns E-2, E-3 & E-4 Installed.
IMAG0099.ipg 8/11/2011

Building Structural Steel Erection Continued
IMAGO0100.jpg 8/12/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

42007 AM 10:26.

Building Structural Steel Erection Continued
IMAGO0101.jpg 8/16/2011



	Building Floor Slab Work
	Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed and poured building floor slabs with embedded welded wire fabric (W6xW6), water stops and required reinforcing reinforcement steel (rebar). The building slab was pour...
	Extraction Well Area Work
	Well Head Work
	T&F, JK Electric and ACI all contributed to completing the work associated with the well area. All electrical buried electrical conduit, vaults and underground mechanical piping were installed in accordance with the contract documents.
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	5500 gallon Influent Tank T-1
	During this two week period no problems or issues were noted.
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